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SECTION 01 3100 - PROJECT MANAGEMENT AND COORDINATION 

GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section includes administrative provisions for coordinating construction operations on Project 
including, but not limited to, the following: 

1. General coordination procedures. 
2. Coordination drawings. 
3. Requests for Information (RFIs). 
4. Project Web site. 
5. Project meetings. 
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1. Name, address, and telephone number of entity performing subcontract or supplying 
products. 

2. Number and title of related Specification Section(s) covered by subcontract. 
3. Drawing number and detail references, as appropriate, covered by subcontract. 

B. Key Personnel Names: Within 15 days of starting construction operations, submit a list of key 
personnel assignments, including superintendent and other personnel in attendance at Project 
site. Identify individuals and their duties and responsibilities; list addresses and telephone 
numbers, including home, office, and cellular telephone numbers and e-mail addresses. Provide 
names, addresses, and telephone numbers of individuals assigned as alternates in the absence 
of individuals assigned to Project. 

1. Post copies of list in project meeting room, in temporary field office, [on Project Web 
site, ]and by each temporary telephone. Keep list current at all times. 

C. Project Web Site Data Licensing Agreements 

1.5 GENERAL COORDINATION PROCEDURES 

A. Coordination: Coordinate construction operations included in different Sections of the 
Specifications to ensure efficient and orderly installation of each part of the Work. Coordinate 
construction operations, included in different Sections, that depend on each other for proper 
installation, connection, and operation. 

1. Schedule construction operations in sequence required to obtain the best results where 
installation of one part of the Work depends on installation of other components, before or 
after its own installation. 

2. Coordinate installation of different components to ensure maximum performance and 
accessibility for required maintenance, service, and repair. 

3. Make adequate provisions to accommodate items scheduled for later installation. 

B. Coordination: Each contractor shall coordinate its construction operations with those of other 
contractors and entities to ensure efficient and orderly installation of each part of the Work. Each 
contractor shall coordinate its operations with operations, included in different Sections, that 
depend on each other for proper installation, connection, and operation. 

1. Schedule construction operations in sequence required to obtain the best results where 
installation of one part of the Work depends on installation of other components, before or 
after its own installation. 

2. Coordinate installation of different components with other contractors to ensure maximum 
performance and accessibility for required maintenance, service, and repair. 

3. Make adequate provisions to accommodate items scheduled for later installation. 

C. Prepare memoranda for distribution to each party involved, outlining special procedures required 
for coordination. Include such items as required notices, reports, and list of attendees at meetings. 

1. Prepare similar memoranda for Owner and separate contractors if coordination of their 
Work is required. 

D. Administrative Procedures: Coordinate scheduling and timing of required administrative 
procedures with other construction activities[ and activities of other contractors] to avoid 
conflicts and to ensure orderly progress of the Work. Such administrative activities include, but 
are not limited to, the following: 
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1. Preparation of Contractor's construction schedule. 
2. Preparation of the schedule of values. 
3. Installation and removal of temporary facilities and controls. 
4. Delivery and processing of submittals. 
5. Progress meetings. 
6. Preinstallation conferences. 
7. Project closeout activities. 
8. Startup and adjustment of systems. 

E. Conservation: Coordinate construction activities to ensure that operations are carried out with 
consideration given to conservation of energy, wate
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visible ceiling-mounted devices relative to acoustical ceiling grid. Supplement plan 
drawings with section drawings where required to adequately represent the Work. 

2. Plenum Space: Indicate subframing for support of ceiling and wall systems, mechanical 
and electrical equipment, and related Work. Locate components within ceiling plenum to 
accommodate layout of light fixtures indicated on Drawings. Indicate areas of conflict 
between light fixtures and other components. 

3. Mechanical Rooms: Provide coordination drawings for mechanical rooms showing plans 
and elevations of mechanical, plumbing, fire-protection, fire-alarm, and electrical 
equipment. 

4. Structural Penetrations: Indicate penetrations and openings required for all disciplines. 
5. Slab Edge and Embedded Items: Indicate slab edge locations and sizes and locations of 

embedded items for metal fabrications, sleeves, anchor bolts, bearing plates, angles, door 
floor closers, slab depressions for floor finishes, curbs and housekeeping pads, and similar 
items. 

6. Mechanical and Plumbing Work: Show the following: 

a. Sizes and bottom elevations of ductwork, piping, and conduit runs, including 
insulation, bracing, flanges, and support systems. 

b. Dimensions of major components, such as dampers, valves, diffusers, access 
doors, cleanouts and electrical distribution equipment. 

c. Fire-rated enclosures around ductwork. 

7. Electrical Work: Show the following: 

a. Runs of vertical and horizontal conduit 1-1/4 inches (32 mm) in diameter and larger. 
b. Light fixture, exit light, emergency battery pack, smoke detector, and other fire-alarm 

locations. 
c. Panel board, switch board, switchgear, transformer, busway, generator, and motor 

control center locations. 
d. Location of pull boxes and junction boxes, dimensioned from column center lines. 

8. Fire-Protection System: Show the following: 

a. Locations of standpipes, mains piping, branch lines, pipe drops, and sprinkler heads. 

9. Review: Architect will review coordination drawings to confirm that the Work is being 
coordinated, but not for the details of the coordination, which are Contractor's 
responsibility. If Architect determines that coordination drawings are not being prepared in 
sufficient scope or detail, or are otherwise deficient, Architect will so inform Contractor, who 
shall make changes as directed and resubmit. 

10. Coordination Drawing Prints: Prepare coordination drawing prints according to 
requirements in Section 013300 "Submittal Procedures." 

C. Coordination Digital Data Files: Prepare coordination digital data files according to the following 
requirements: 

1. File Preparation Format: Same digital data software program, version, and operating 
system as original Drawings. 

2. File Preparation Format: [DWG] [DXF] [DGN
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4. BIM File Incorporation: [Develop and incorporate] [Construction Manager will 
incorporate Contractor's] coordination drawing files into Building Information Model 
established for Project. 

a. [Perform] [Construction Manager will perform] three-dimensional component 
conflict analysis as part of preparation of coordination drawings. Resolve component 
conflicts prior to submittal. Indicate where conflict resolution requires modification of 
design requirements by Architect.  

b. Construction Manager and Trade Manager should include a service access area 
and column to the floor no less than 24 inches for each device that will need access. 

c. CM/GC as well as their subcontractors shall include and incorporate all serviceable 
components so these areas are free of any obstructions. 

d. Equipment, piping, conduit, etc. shall be BIM modeled for items 3/4" and larger.  

5. Architect will furnish Contractor one set of digital data files of Drawings for use in preparing 
coordination digital data files. 

a. Architect makes no representations as to the accuracy or completeness of digital 
data files as they relate to Drawings. 

b. Digital Data Software Program: Drawings are available in <Insert name and 
version of digital data software program and operating system>. 

c. Contractor shall execute a data licensing agreement in the form of Agreement form 
acceptable to Owner and Architect. 

1.7 REQUESTS FOR INFORMATION (RFIs) 

A. General: Immediately on discovery of the need for additional information or interpretation of the 
Contract Documents, Contractor shall prepare and submit an RFI in the form specified. 

1. Architect will return RFIs submitted to Architect by other entities controlled by Contractor 
with no response. 

2. Coordinate and submit RFIs in a prompt manner so as to avoid delays in Contractor's work 
or work of subcontractors. 

B. Content of the RFI: Include a detailed, legible description of item needing information or 
interpretation and the following: 

1. Project name. 
2. Project number. 
3. Date. 
4. Name of Contractor. 
5. Name of Architect[ and Construction Manager]. 
6. RFI number, numbered sequentially. 
7. RFI subject. 
8. Specification Section number and title and related paragraphs, as appropriate. 
9. Drawing number and detail references, as appropriate. 
10. Field dimensions and conditions, as appropriate. 
11. Contractor's suggested resolution. If Contractor's suggested resolution impacts the 

Contract Time or the Contract Sum, Contractor shall state impact in the RFI. 
12. Contractor's signature. 
13. Attachments: Include sketches, descriptions, measurements, photos, Product Data, Shop 

Drawings, coordination drawings, and other information necessary to fully describe items 
needing interpretation. 
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1.8 PROJECT WEB SITE 

A. [Use Architect's] [Use Owner's] [Use Construction Manager's] [Provide, administer, and 
use] Project Web site for purposes of hosting and managing project communication and 
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B. Preconstruction Conference: [Architect will schedule and conduct] [Construction Manager 
will schedule and conduct] [Schedule and conduct] a preconstruction conference before 
starting construction, at a time convenient to Owner and Architect, but no later than 15 days after 
execution of the Agreement. 

1. Conduct the conference to review responsibilitie
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in relation to Contractor's construction schedule. Determine how construction behind 
schedule will be expedited; secure commitments from parties involved to do so. 
Discuss whether schedule revisions are required to ensure that current and 
subsequent activities will be completed within the Contract Time. 

1) Review schedule for next period. 

b. Review present and future needs of each entity present, including the following: 

1) Interface requirements. 
2) Sequence of operations. 
3) Resolution of BIM component conflicts. 
4) Status of submittals. 
5) Status of LEED documentation. 
6) Deliveries. 
7) Off-site fabrication. 
8) Access. 
9) Site utilization. 
10) Temporary facilities and controls. 
11) Quiet Work Practices 
12) Progress cleaning. 
13) Quality and work standards. 
14) Status of correction of deficient items. 
15) Field observations. 
16) Status of RFIs. 
17) Status of proposal requests. 
18) Pending changes. 
19) Status of Change Orders. 
20) Pending claims and disputes. 
21) Documentation of information for payment requests. 

4. Minutes: Entity responsible for conducting the meeting will record and distribute the 
meeting minutes to each party present and to parties requiring information. 

a. Schedule Updating: Revise Contractor's construction schedule after each progress 
meeting where revisions to the schedule have been made or recognized. Issue 
revised schedule concurrently with the report of each meeting. 

G. Coordination Meetings: [Conduct] [Construction Manager will conduct] [Project Coordinator 
will conduct] Project coordination meetings at weekly intervals. Project coordination meetings 
are in addition to specific meetings held for other purposes, such as progress meetings and 
preinstallation conferences. 
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a. Combined Contractor's Construction Schedule: Review progress since the last 
coordination meeting. Determine whether each contract is on time, ahead of 
schedule, or behind schedule, in relation to combined Contractor's construction 
schedule. Determine how construction behind schedule will be expedited; secure 
commitments from parties involved to do so. Discuss whether schedule revisions 
are required to ensure that current and subsequent 


